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General

• Statements made do not represent IP EP or Subpanel
recommendations

• Comments grouped as:
– General
– Process
– Drilling
– Sampling and Analysis
– Integration

• Subpanel mission hindered by lack of written
documentation
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General Continued

• DOE and contractors provided frank and helpful
discussion during meeting

• Budgets for characterization are unrealistically low
• Budgets do not represent a “minimum, credible”

characterization program
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Process

• DQO process has not yet resulted in a set of DQOs
• DQO process provided a generally accepted

recommendation for FY99 borehole
• Consensus approach broke down when Ecology

rejected consensus choice for FY99 hole
• FY99 decisions rushed due to long delays
• Vadose Zone Panel recommendation to reinstate

limited integral gamma logging not followed
• Integral gamma logging could be useful in planning

FY99 hole
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Drilling

• Drill a hole this summer
• The first hole drilled should be a research effort
• The research hole has two main objectives

– Gather data; and
– Gain experience

• Table of options only variations on a single theme
• Alternative suggested during meeting
• Contingency plan not mentioned for 9-39 should

casing withdrawal be compromised
• Strong divergence of opinions on drilling plan
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Sampling and Analysis

• Rationale for Ecology analyte list was not provided
• Analysis protocol fairly well thought out
• Plan for prioritizing analyses for FY99 hole was not

made available
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Integration

• Subpanel is encouraged by continued progress
toward integration

• Encouraged by robust participation by Tribal Nations
and stakeholders

• Active support of the Integration process by Ecology is
essential to success

• Presentation describing RCRA wells illustrates a
promising effort toward integration

• MACTEC-MEIERS data visualization program
potentially valuable for IP, as well as TWRS


